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CTA East APM Station Construction



CIP Overview

• Reflects LAWA’s Strategic and Capital Priorities and how they will be addressed

• Finalized in 2018, defining a baseline program of 94 projects and $14.29B budget

• Made up of projects that specifically advance one or more of LAWA’s Capital Priorities

• Grouped into six CIP Delivery Programs of related projects for project management, 

governance, and reporting.  These Programs are:
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o Landside Access Modernization Program (LAMP)

o Terminal Development & Improvement Program (TDIP)

o Airports Development Program (ADP)

o Facility Maintenance Program (FMP)

o Midfield Satellite Concourse (MSC) Program

o Security & Technology Enhancement Program (STEP)

Terminal 1.5 Project



CIP Current Status (as of 6/30/2020)
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Notes:

1. Includes Developer Funded Improvements in DBFOM projects.

2. Denotes Owner Soft Costs.  Design is considered a Hard Cost for Design-Build Projects.  Includes Program Services 

budget based on a portion of the current schedule.

3. Denotes Owner Contingency.

The CIP Current Status 

represents the Program budget 

as of June 30, 2020.  $14.5B 

budget breaks down as follows:

• Hard Costs – $12.8B (89%)

• Soft Costs – $1.2B (8%)

• Contingency – $560M budgeted, 

$420M remaining (3%)

CIP by Delivery Program
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CIP Progress - Amounts Committed and Incurred
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Committed = BOAC Action appropriating funds Incurred = Amounts Invoiced or Billed to LAWA

$14.5B$0 $14.5B$0

$560M$0$1.2B$0$12.8B$0

*Several categories of soft costs occur prior to construction, including planning, environmental, procurement, and estimation.

*



Current Construction Schedule –Awarded Projects
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2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028

In just the 2nd year of the CIP, LAWA has already progressed through approximately one-third of the currently budgeted 

construction program.  It is projected we will be at the halfway point in 2021, and two-thirds in 2022.



Changes & Adjustments (July 1, 2019 –June 30, 2020)

Adjustments to the CIP since the end of FY2019 include:

• $102M for thirteen new projects added to the CIP.

• $113M in net changes to projects already in the CIP, which includes:

o $142.2M in increased budget for projects primarily due to the addition of new scope, and/or cost increases realized in the bidding environment. 

o ($29.3M) total budget reduction for projects in close out or closed.
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Last CIP BOAC 

Update
Project Additions/

Subtractions

Project

Changes & 

Adjustments

Additions w/

Changes & 

Adjustments

June 2019 

CIP Cost

$14.3B

Projects Added / 

Removed (Net)

$102M

Approved Adjustments 

/ Changes (Net)

$113M

Current CIP Cost

$14.5B



CIP Project Changes & Additions
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New Projects Added to CIP Since 6/30/2019 (Samples) CIP Budget Change Project Description

VNY Runways & Taxiways Reconstruction/Rehabilitation1 $          51,238,000 Extending airfield service life

CTA Fire Water Pipe Replacement $          20,411,000 
Replaces aging pipes and provide service for terminal 

upgrades

North Terminal Power Upgrade & Redundancy Project $          24,639,000 Increased power resiliency to the northside terminals 

Since 6/30/2019, LAWA has made a number adjustments to the CIP, including project additions, changes, and completion.  

The following examples highlight the types of changes that have occurred during that time period.

Notes:

1: This item is made up of three individual projects, all of which are anticipated to be 90% funded via FAA grant

CIP Project Changes and Closeout Returns (Samples) Change CIP Budget Change Change Description

Midfield Satellite Concourse North Change $          32,147,000 Addition of three Group III gates at the MSC

LAMP - Intermodal Transportation Facility (ITF West) Phase 1 Change $            5,000,000 
Guest experience upgrades: light wells, upgraded 

finishes, and improved circulation

Terminal 5.5 Vertical Core & APM Interface Change $            6,425,000 
Upgraded Fire Water connection to serve Terminals 5 

and 6; interfaces with new project listed above.

CTA Security Bollards - Phase 2 Close Out $          (3,032,000)
CTA sidewalk / terminal bollard protection completed 

under budget

Terminal 1 Improvement Program (by Southwest) Close Out $           (8,002,000) Terminal modernization completed under budget

Runway 25R Reconstruction Close Out $           (7,700,000) Runway reconstruction completed under budget



Continual Improvement Targets
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Schedule
o LAWA is re-evaluating the schedules for a series of projects in the CIP to account for changes in demand,  

interdependencies, schedule contingency, program-wide logistics, and resource pressures

Risk
o LAWA is expanding the use of new tools that better track and quantify project and program risks

Reporting
o In addition to these Bi-Annual Reports, LAWA will be bringing CIP Program updates to the BOAC on a 

quarterly basis

Governance & Decision-Making
o LAWA continues to enhance and improve on internal mechanisms and controls to ensure project delivery 

performance is transparent, that key decisions are timely and well-informed, and properly recorded


