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tinue and by the end of 2011 should be 
enclosed to allow for interior construc-
tion to begin in 2012 
 The Alliance lounges will need to begin 
their planning and design process  
 All tenants currently leasing space in 
the existing TBIT concourses will need 
to begin to makes plans to either lease 
and relocate to the new Bradley West 
concourse or elsewhere on or off the 
airport 

 
Input from the TBIT Airlines has been 
important to the Bradley West Program 
and in the past year has been facilitated by 
such things as design review presentations 
to the airlines, special SWAT Team work 
sessions to receive input from representa-
tive TBIT airlines, and distribution of 
CD’s containing various presentations and 
other information.  This input has been 
important  as collectively we have decided 
on such things as the locations of check in 
podiums, ticket lifts and BGR’s as well as 
signage directing passenger boarding. 
 
The monthly newsletter has proven to be a 
good mechanism to communicate the pro-
gress of the Bradley West Program and the 
impacts to the TBIT Airlines.  It will con-
tinue to be an important part of the com-
munication process.  It is distributed each 
month at the LMC meeting, and it is also 
posted on the LAXTEC website.  This 
gives all TBIT Airlines the opportunity to 
stay current with the Bradley West Mod-
ernization Program. 
 
Please continue to stay connected to the 
Bradley West Modernization Program 
through the newsletter and participation in 
various LAXTEC committees and meet-
ings.  Later in 2011 we will begin to dis-
cuss and prepare for transition into the new 
Bradley West building. 
 
Steve and Jeff 

Happy New Year Everyone! 
 
This past year has been an eventful one for 
the TBIT community, specifically as it 
relates to the Bradley West Modernization 
Program: 
 The new In-line Baggage Screening 
System for TBIT became fully opera-
tional 
 Bradley West Modernization Program 
ground breaking 
 Gates 106 and 119 were temporarily 
closed to facilitate major utility con-
struction for the Bradley West Mod-
ernization 
 TBIT Emergency exits were relocated 
to facilitate the changing conditions due 
to the construction 
 Interim West Bus Terminal (IWBT) 
facility opened 
 The loading dock was relocated to an 
interim location 
 The backside (west side) of TBIT was 
completely closed off to facilitate con-
struction of the Bradley West Moderni-
zation Program 
 Taxiway S was closed to facilitate the 
construction of the concourse, this has 
proven to be a major time saving meas-
ure 
 The first steel for the concourses was 
erected 

 
Additionally,  
 MX ceased operations 
 Frank Clark, LAXTEC Executive Di-
rector Retired 
 Leasing space for the new concourse, 
ramp level was initiated for the TBIT 
community 
 The space allocations for the Airline 
Premium Lounge space was finalized 

 
As we begin 2011, the coming year will 
also be an eventful year as well: 
 A new Taxiway S will be under con-
struction, relocated westerly and will 
reopen later this year 
 Construction of Bradley West will con-
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available as depicted in the below graphic.  
This will be one of the more major impacts to 
the operations at LAWA, however it is neces-
sary as this is being caused by the Taxiway S 
relocation project.   
LAWA recognizes that this is a major incon-
venience to ground operations and asks for 
your cooperation. The re-routing of ground 
service traffic must follow this new temporary 
route.  While there will be the temptation to 
utilize the TBIT bag room route, any unau-
thorized vehicles driving through the TBIT 
interstitial bag room are subject to Airport Po-
lice citation. 

As reported in the August and October 2010 
Newsletters, Taxiway S is closed to facilitate 
the construction of the new relocated Taxiway 
S and the Bradley West Project.  In conjunc-
tion with the on-going Taxiway S work, clo-
sure of Service Road S to all non-construction 
related vehicle traffic is now required.   
Service Road S is scheduled to close on 
Tuesday, January 11 at 0000.  All non-
construction related vehicle traffic will be di-
rected to Service Road R via message signs 
located at the northern and southern end of 
Service Road S.  Service Roads AA and R will 
be the only North/South vehicle service roads 
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Budget Status 
low estimate.  The schedule has been a significant chal-
lenge so far as, anyone who lives and works at LAX 
knows, the weather has been wholly uncooperative so far 
this winter with rainfall far above normal levels.  Note that  
we are about 22% complete with the Concourses with 
about 12% of the budget committed, similarly for the Core 
we are about 18% complete with only about 5% of the 
budget committed. 

A high level overview of the Bradley West budget is a new 
feature that will be periodically provided in the monthly 
newsletter.  The below pie charts are a simple graphic 
which represents the current budget and schedule status for 
the Concourses and the Core.  While it is too early in the 
project to make definitive statements about the progress 
and the budget, currently the budget is tracking very well, 
as bids for various building components are coming in be-

TPAR Update 
Temporary Power and Associated Relocations (TPAR) is the designation for the utility relocations associated with con-
struction of the new Central Utility Plant (CUP).  The TPAR Project impacts to TBIT include shutdowns of electrical 
feeders and hot and chilled water pipes.  The shutdown schedule recently provided to the TBIT community via Decem-
ber 2010 Newsletter and e-mail have slipped due to unforeseen weather conditions. The shutdowns are currently sched-
uled to begin January 10.  LAWA shall provide official Disruption Notices to the LAX and TBIT Community. 

Time - North & South Concourses 

Construction Cost - North & South Concourses 

Time - Core 

Construction Cost - Core 
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1. TBIT West Wall Demolition  2. Core - Excavation & Foundations 3. North Concourse Structural Steel 

Construction Photographs 
1. 3. 2. 

Manitowoc 2250 Crane & Bradley West 
Structural Steel Erection Fun Facts:  
 
 The crane weighs 300 tons and is de-
signed to construct the concourses 
and core from the west and pick the 
heaviest loads to the furthest point 
east.  
 The Bradley West building founda-
tions are designed to handle the loads 
imposed by the crane. 
 FAA operating envelope allows for a 
crane elevation of 346 foot above 
Mean Sea Level (MSL) for the con-
courses and 446 foot above MSL at 
the core.  In comparison the antennae 
on the Air Traffic Control Tower is 
389 foot above MSL. 

TBIT Airline Issues Follow-Up 
2. Air flow velocity at the IWBT 

doors.                                            
The air curtains installed at the 
IWBT doors is an energy code re-
quirement and must remain. 

3. Additional CBP exit points.       
CBP protocols dictate the layout and 
exit points.  The Design Team 
worked closely with CBP on devel-
oping the current layout.   

4. In-transit lounge seating capacity.  
Some chairs were removed from the 
In-transit lounge for the IWBT 

opening.  Many of these seats have 
been returned to the In-transit 
lounge. 

5. Transit times and elevator capacity 
for wheelchair passengers. 
LAWA is conducting a study of 
wheelchair transit time. 

6.Use of motorized carts to transit pas-
sengers on both the departing con-
course and the arriving sterile corri-
dor.   
Pending discussion with Airport 
Executive Director. 

Over the last LMC and CAB meet-
ings, the TBIT airlines raised several 
questions and concerns on various 
issues related to the Bradley West 
Project.  The following capture those 
issues and responses in red: 
1. Passenger views of the temporary 

loading dock and trash containers at 
the Interim West Bus Terminal 
(IWBT).                                       
Additional fencing shall be installed 
in the east-west direction to further 
shield the view of this area. 


