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Airline Premium Lounge Schedule 
*Schedule is provided as a guideline for planning purposes. 

 

As the new Bradley West building 
takes shape it is time for the TBIT air-
lines and their alliance partners to be 
reminded of the schedule for the devel-
opment of their new premium lounges.  
In past newsletters, the key milestone 
schedule was presented as a recom-
mended guide for the airlines to follow 
in their development of these lounges.  
That schedule is reprinted above for 
the benefit of the TBIT community.  
 
As shown in the schedule, each lounge 
should be in the design process at this 
time.  If the Bradley West base build-
ing schedule holds, the lounge spaces 
will be available to start construction 
next April.  In order for the airlines to 
be ready to start construction in April 
2011, sufficient time is needed for the 
planning, design and bidding process.  
Once the design is complete and the 
contractors have submitted bids the 
lounge must allow time for the permit, 
contract award, mobilization, badging 
and procurement of construction mate-
rials.   

Those airlines that are not involved 
locally are encouraged to check with 
the airlines who are involved at your 
particular alliance to determine the sta-
tus of the lounge development and 
transition into the new Bradley West 
facility.  These new lounges will re-
quire close communication and coordi-
nation between the airlines team, 
LAWA and the base building contrac-
tor in order to be ready for operation 
when the new Bradley West opens.   
 
It will be interesting to follow the de-
velopment of the lounges as each new 
lounge space has the opportunity to 
take advantage of various elements of 
the new building including skylights, 
customer access and excellent views of 
the new Central Core.   
 
Good luck!   
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For some time now the TBIT community 
has been hearing about the new Central 
Core that will become the focal point of  
TBIT.  After passing through the reconfig-
ured TSA security screening checkpoint 
the departing passenger will walk into this 
enormous multi-level space containing all 
new concessions, retail shopping, electron-
ic media and airline premium lounges.  An 
arriving passenger will experience a new 
spacious CBP Primary, baggage claim and 
CBP Secondary areas in the lower levels.   

This new Central Core is beginning to take 
shape as is depicted in the photo be-
low.  Compare this photo to the drawing at 
the top of the newsletter and one can better 
understand the magnitude of this building. 
This photo along with the information 
contained in the rest of this newsletter 
should serve as a reminder of the Bradley 
West program progress and the need for 
the TBIT community to be mindful of the 
important pending impacts to each airline 
and lounge alliance.    
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For the TBIT community, the memory of the TBIT Refur-
bishment Project and the operational challenges of work-
ing around phased construction still linger as the new 
Bradley West building progresses and the renovation in 
the existing building looms.  One of the future challenges 
for areas of TBIT will be the renovation of the existing In 
Transit lounge.  Two options to conduct this renovation 
have been studied for some time.  Option 1 is to renovate 
the facility while the In Transit lounge was in use, requir-
ing multiple construction phases and option 2 would relo-
cate the function out of the space entirely to clear the way 
for reconstructing the space all at once. 
 
Option 1  
Renovation to be conducted while the lounge was in use 
would require 7 or more phases and up to a 12 month con-
struction schedule. 
Option 2 
The only area with enough space to accommodate a tem-
porary relocation of the In Transit lounge is the Interim 
West Bus Terminal (IWBT).  The savings in construction 
time could be up to 6 months if option 2 was selected. 
 
However, during the review process it was suggested that 
the airlines may be able to temporarily operate without an 
In Transit lounge.  Several meetings were convened with 
those airlines that have a need for an In Transit lounge, 
KE, TQ, and possibly in the future NZ.  AF also participat-
ed to provide their experience with In Transit flights.   
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After much discussion, it was agreed among all airlines 
that they could operate for a short period of time without 
an In Transit lounge.  A formal request to temporarily 
eliminate the In Transit Lounge has been submitted to the 
regulatory agencies for approval.  Final agreement and 
approval from the airlines, CBP, LAWA and the TSA is 
pending.  Assuming that the temporary elimination of the 
In Transit function is approved the following key factors 
of operating an In Transit flight without an In Transit 
lounge are required: 
All In Transit passengers must be processed through 

CBP primary 
All In Transit passengers must be directed by the air-

lines to the new Central Core 
All In Transit passengers will then be free to move 

about the new Bradley West facility the same as any 
departing passenger.  All passengers can shop and eat 
in the new concessions, walk down the concourses, en-
joy the airline premium lounges or pass back through 
security out to the curb.  

 
The enclosed insert graphically depicts the temporary In 
Transit passenger route from the new CBP primary area to 
the new Central Core. 
 
The drawing below illustrates the renovated In Transit 
lounge upon completion of the Bradley West program.  
The renovated In Transit lounge will be located in the 
north end of the current In Transit lounge. 
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