
Construction Hot Topics 
Week of July 20, 2020 

 

 

 
1. Airline Gate 131 Re-Opening 

 Airline Gate 131 in Terminal B’s North Concourse, which has been closed since April 2017, is 
scheduled to re-open this week on Wednesday, July 22 (previously reported to re-open late 
June 2020) 

 The gate was closed to facilitate work for the Midfield Satellite Concourse – North (MSC) 
Project 
 

 

  

Top: Airline Gate 131 is scheduled 
to re-open this week after being 
closed since April 2017 for MSC 
North Project activity 
 
 
Left: MSC North Project rendering 
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2. Terminal 2 / 3: Construction Update 

 Steel erection continues on the 
future Terminal 2 / 3 Head House 
building as part of the Delta Sky 
Way program 

 Aerial imagery captured last week 
shows the overall progress on the 
program, with the Head House 
building foundation visible 
between the two terminals and 
the Terminal 3 concourse hall to 
the satellite building completely 
demolished 

 

 

Top: Future Terminal 2 / 3 Head House during steel erection 
Bottom: Aerial view of current construction progress 
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3. Rescheduled: Parking Structure 3 Ingress Impacts 

 Potholing work at Parking Structure 3 for the Automated People Mover project, which was 
scheduled to occur last week, has been rescheduled for July 27 through August 6 

 Work impacting the first (long term parking) entrance will now occur nightly for the first week 
and continuously for the second week 

 Signage will be in place to assist with wayfinding when the entrance is closed 
 

 
  

PS-3 entrance to be impacted by APM construction 


