

TBIT Construction News



Construction Photographs

- 1. Overall Project
- 2. North Concourse Windows
- 3. North Concourse & Gate 134
- 4. North Concourse & Gate 134
- 5. Gate 134
- 6. Gate 130 & North Concourse
- 7. Central Core Structural Steel
- 8. Central Core



Central Core Milestone



Inside this issue:

Bradley West Construction Progress **2**

Construction Photographs **3**

It has been interesting to watch the erection of the construction cranes and now their use in the building of Bradley West. Two large cranes have been used to hoist the main structural elements of the buildings into place, concentrating now in the new Central Core area. Three tower cranes have been installed along the north and south concourse and two more for the core are scheduled to be in the air by the end of July.

Another major milestone in the development of the new Bradley West was

reached in June as the first major structural steel truss for the Central Core was set in place. The steel erection for the Central Core is now on the critical path and is a high priority for the project team and contractor. Completion of the Central Core steel is the first step to enclosing the building in order to allow tenant construction of all the complex amenities in this space. As the trusses shown in the below picture are set throughout the core, one can finally begin to understand the enormity of this space and watch the building take shape.

Insert

Premium Lounges



LAXTEC Corporation
 380 World Way
 Box S - 18
 Los Angeles, CA 90045
 Phone: 310 - 646 - 9378
 Fax: 310 - 646 - 2981
 SITA: VNYLXCR

Published for LAXTEC by:

AvAirPros

Bradley West Construction Progress

The LAX skyline has significantly changed in the last three months. The below photographs show the progress made on the Bradley West Project from April to July. The key progress to note on the two photographs are the following:

April 1, 2011

- Passenger boarding piers construction at North Concourse
- North Concourse metal deck roof complete
- South Concourse steel erection continues
- Taxilane S paving in the foreground

July 1, 2011

- Central Core structural steel has begun
- Three tower cranes installed
- Passenger boarding piers construction continues
- Final roofing at far North Concourse is underway
- Taxilane S pavement progresses



April 1, 2011



July 1, 2011