

# Construction Hot Topics

Week of August 24, 2020

## 1. Terminal 1.5: Construction Update

- Construction continues on the interior of Terminal 1.5, including flooring installation, restroom finishes, escalator installation, bag claim device installation, and more
- Terminal 1.5, which is scheduled for completion in Quarter 1, 2021, will provide connectivity between Terminals 1 and 2 at ticketing, check-in areas and post-security areas


*Terminal 1.5  
Restroom Construction*



*Terminal 1.5  
Escalator Installation  
(Level 2)*

Change is in the Air(port).

**LAX** WAY BETTER. REALLY.



# Construction Hot Topics

Week of August 24, 2020

## 2. Airline Gate 131 Re-Opening

- Airline Gate 131 in Terminal B's North Concourse, which has been closed since April 2017, is scheduled to re-open this week on Wednesday, August 26 (previously reported to re-open late July 2020)
- The gate was closed to facilitate work for the Midfield Satellite Concourse – North (MSC) Project




Top: Airline Gate 131 is scheduled to re-open this week after being closed since April 2017 for MSC North Project activity

Left: MSC North Project rendering (see Page 3 below for a current building photo!)

Change is in the Air(port).

**LAX** WAY BETTER. REALLY.



# Construction Hot Topics

Week of August 24, 2020

## 3. Midfield Satellite Concourse Construction Update

- Construction continues and finishes are being installed throughout the Midfield Satellite Concourse, including work on various gatehouses, concessions, self-boarding gates, the concourse, sterile areas, cores and the passenger tunnel



*MSC Exterior from Airfield*

Change is in the Air(port).

**LAX** WAY BETTER. REALLY.

